Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14598-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 08/15/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 250 Days
SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTI Elapsed Calender Days: 311 Days
Percent Time: 124.40
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/24/2013

MACON GA 31210-1155 Date Work Began: 10/28/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,884,035.35 Counties:

Original Contract Amount $2,884,035.35 Dodge Laurens

Funds Available $1,199,665.81

Percent Complete 59.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006476 $2,884,035.35 $2,884,035.35 $1,199,665.81 58.40% $241,137.49

Chief Engineer

07/01/2014
to 07/31/2014
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07/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

0006476

SR 117 - SAFETY IMPROVEMENTS

CSSTP-0006-00(476)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,708,220.54

$1,708,220.54

$1,708,220.54

($23,851.00)
$1,684,369.54

Prev to Date
$1,454,962.05

$0.00 $0.00

$1,454,962.05
$0.00 $0.00

$1,454,962.05
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

($11,730.00)
$1,443,232.05

Total Payable:

This Estimate

$253,258.49
$0.00
$253,258.49
$0.00
$253,258.49
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($12,121.00)

$241,137.49
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Contract ID: B14598-13-000-0 Estimate Number: 0009 Pay Period: 07/01/2014
to 07/31/2014
Project Number 0006476
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .705
45111.000 .045
.750 $2,030.00 $33,833.25
CSSTP-0006-00(476)
0010 210-0100 GRADING COMPLETE - LS 1.000 .755
524500.000 .030
.785 $15,735.00 $411,732.50
CSSTP-0006-00(476)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,540.000 1,201.080
48.000 773.660
1,974.740 $37,135.68 $94,787.52
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 417.000 850.401
51.000 167.689
1,018.090 $8,552.14 $51,922.59
0055 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 150.000 .000
63.000 150.000
150.000 $9,450.00 $9,450.00
0059 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 4.000 .000
260.000 2.000
2.000 $520.00 $520.00
0073 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,000.000 825.000
34.000 87.500
912.500 $2,975.00 $31,025.00
0080 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 3.000 .000
1141.000 2.000
2.000 $2,282.00 $2,282.00
0085 500-3101 CLASS A CONCRETE CcY 902.000 609.457
810.000 108.015
717.472 $87,492.15 $581,152.32
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Contract ID: B14598-13-000-0 Estimate Number: 0009 Pay Period: 07/01/2014
to 07/31/2014
Project Number 0006476
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 511-1000 BAR REINF STEEL LB 95,565.000 59,818.649
1.000 11,869.500
71,688.149 $11,869.50 $71,688.15
0095 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,078.000 675.778
63.500 208.001
883.779 $13,208.06 $56,119.97
0100 603-7000 PLASTIC FILTER FABRIC SY 1,078.000 675.778
1.650 208.001
883.779 $343.20 $1,458.24
0160 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
3500.000 1.000
1.000 $3,500.00 $3,500.00
531+47.57 LT
0165 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
3500.000 1.000
1.000 $3,500.00 $3,500.00
531+47.57 RT
0170 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
3500.000 1.000
1.000 $3,500.00 $3,500.00
554+40.36 LT
0175 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 1.000
3500.000 .000
1.000 $.00 $3,500.00
554+40.36 RT
0180 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
3500.000 1.000
1.000 $3,500.00 $3,500.00
705+61.05 LT
0184 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 307.000 398.000
11.000 .000
398.000 $.00 $4,378.00
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 1.000
3500.000 .000
1.000 $.00 $3,500.00
705+61.05 RT
0194 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
87000.000 .350
1.000 $30,450.00 $87,000.00
0195 668-5000 JUNCTION BOX EA 7.000 .000
3200.000 1.000
1.000 $3,200.00 $3,200.00
Category Amount: $239,242.73 $1,461,549.54
Category Number: 0030 TEMPORARY EROSION CONTROL
0230 163-0232 TEMPORARY GRASSING AC 4.000 13.218
853.000 .000
13.218 $.00 $11,274.95
0235 163-0240 MULCH TN 137.000 81.555
192.000 21.225
102.780 $4,075.20 $19,733.76
0240 163-0300 CONSTRUCTION EXIT EA 17.000 11.250
1545.000 .500
11.750 $772.50 $18,153.75
0265 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,450.000 12,752.250
3.190 554.250
13,306.500 $1,768.06 $42,447.74
Category Amount: $6,615.76 $91,610.20
Category Number: 0010 ROADWAY
0390 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 164.000 .000
40.000 161.000
161.000 $6,440.00 $6,440.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14598-13-000-0 Estimate Number: 0009

Date: 08/15/2014
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0395 550-3424 SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 S EA 2.000 .000
480.000 2.000
2.000 $960.00 $960.00
Category Amount: $7,400.00 $7,400.00
Project Total Amount: $253,258.49 $1,708,220.54



